
MODLAND  Test (March 16-April 12)
Goals

Product Improvement

Continuos Operations - Ops Training

Order products and ftp push - Q/A team training

Identify Performance Bottlenecks

Test Process for Bringing in Patches to Science Code and
MODAPS

Scheduled Activities

3 Weeks of Ll-L3 Daily products starts on March 16

1 Week of 8 day products

Resources

VO MODAPS

Computing System

mtvsl system with 32 processors

2 Ampex Libraries

800GB Fibre Channel RAID

Synthetic Data Set

Current “Best Science” in Old Ll B format for 8 days
(Day 219-224)

Year 2000 Testing (March 1-31)
Goal

Certify Y2K compliance

Activities

Demonstrate setting clocks ahead on the system to cross over
midnight (12/31/99 to l/01/00)

Demonstrate processing over the boundary( 12/31/99  to l/01/00)
with synthetic data set of at least an orbit and appropriate
ancillary data (ECS can’t supply ancillary data for these periods)

Deal with day 366 in 2000 and 2/29/2000

Resources

VO MODAPS

Computing System

mol



Year 2000 Test Resources (Continued)
Synthetic Data Set

Current “Best Science” in Old Ll B format for 1 orbit
crossing the 12/31-l/01  boundary, day 366 and 2/29

Kaufman - Terra Test (March 15-May 7, test on 4/22)
Goal

Test interfaces between MODAPS, DAACs and SCFs as part of
a larger test of the
MODAPS-DAACs- 8

round system from EDOS, GDAAC-
CFs-other science investigators

Activities

Receive Ll products from GDAAC

Ingest Ll products via SIPS Interface

Produce L2 - L3 products

SCFs  get data from MODAPS and GDAAC for Q/A

SCFs Q/A data and update metadata at DAACs (eliminated
from test due to change in Terra scope)

Resources

VO MODAPS with SIPS ingest

Computing System

mtvsl

One day of “Best Science” data in old Ll B format backed up to
CCSDS packets by Eric Chomko

MODAPS Acceptance Testing April 30-May 27
Goal

Compare Version 1 MODAPS against requirements, benchmark
system and prepare system to participate in MOSS-2

Activities

Testing of Version 1 MODAPS system after I&T phase by SDST
test team

Full range of at-launch MODAPS functionality

Resources

Vl MODAPS

Computing System

mtvsl

8 days of synthetic data, improved science and new Ll B format



MOSS 2 - June 6-12
Goal

ETE and performance testing of entire ground system

Activities

Receive Ll products from GDAAC

Ingest Ll products via SIPS Interface

Produce L2 - L3 products

Send L2-L3 products to DAACs which ingest them

Issue:
Availability of SIPS interface at DAACs
GSFC DAAC will be using VO Ingest (ACDIS system)

SCFs get data from MODAPS and GDAAC for Q/A

SCFs Q/A data and update metadata at DAACs

Issue
Automated Q/A update tool needs making of UR to local
granule ID


